QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Northern Kentucky University
Report Quarter: 2012-3 (July)
Print Date: 10/19/2012

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/Northern Kentucky University

Acquire Land/Master Plan 2012-2012

campus and located within the University's Acquisition Plan approved by the Board of Reagents

Acquire/renovate Gateway/Highland Heights Campus
Construct Alumni Center
Construct Athletics Practice Facility
* Construct Center for Informatics
Construct Chiller Plant
Construct Track and Field Stadium
Design New Residence Hall - 2012-2014
Design Parking Garage Expansion
Design Renovation/Expansion of Albright Health Center
Disaster Recovery/Business Continuance
Enhance Softball and Tennis Complex
Initiate Phase II of Master Plan
Reconstruct Central Plaza Phase II
Reconstruct Central Plaza Phase II
Relocate Early Childcare Center

Renew E&G Elevators 2010-2012

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Campbell 2010-2012 Other
Comments: To date the university has sold Agency Bonds totaling $2.5 million and executed acquisition of several properties adjacent to the
Campbell 2010-2012 Planning
Campbell 2010-2012 Awaiting Initiation by Agency
Campbell 2012-2014 Awaiting Initiation by Agency
Campbell 2006-2008 Complete/In Warranty 100 07/09/11 05/25/11
Campbell 2012-2014 Awaiting Initiation by Agency
Campbell 2012-2014 Awaiting Initiation by Agency
Campbell 2012-2014 Awaiting Initiation by Agency
Campbell 2010-2012 Planning
Campbell 2010-2012 Design/Phase B
Campbell 2012-2014 Awaiting Initiation by Agency
Campbell 2010-2012 Awaiting Initiation by Agency
Campbell 2010-2012 Awaiting Initiation by Agency
Campbell 2012-2014 Awaiting Initiation by Agency
Campbell 2010-2012 Complete/In Warranty 100 11/09/11 11/15/11
Campbell 2012-2014 Awaiting Initiation by Agency
Campbell 2010-2012 Awaiting Initiation by Agency
Campbell 2010-2012 In Construction 10 08/13/13

Renew/Renovate Fine Arts Center

Comments: Project includes replacement of the building roof,
renovation associated with the floor heaving repairs.
continues on the roof. Roof replacement is being bid as a separate bid package.

Renew/Renovate University Center Phase II

Comments: Demolition work is completed. Renovation and HVAC equipment were bid as separate bid packages

this time.
Renovate Applied Science and Technology First Floor
Renovate Applied Science and Technology First Floor
Renovate Civic Center Building
Renovate Gateway/Highland Heights Campus

Renovate Norse Commons

Campbell
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Campbell

2010-2012

2012-2014
2010-2012
2012-2014
2012-2014

2012-2014
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Awaiting Initiation
Awaiting Initiation
Awaiting Initiation
Awaiting Initiation

Awaiting Initiation

and are being reviewed for award at

by
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by
by

Agency
Agency
Agency
Agency

Agency

5

01/15/13

repair of structural floor heaving in the Greaves Hall area and interior cosmetic
The structural floor heaving portion of the work is in construction while design
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Renovate 0ld Civic Center Building Campbell 2010-2012 Planning
Comments: Hazardous material abatement and demolition of HVAC system is underway in preparation for renovation.
Renovate Residence Halls - 2012-2014 Campbell 2012-2014 Awaiting Initiation by Agency
Renovate/Expand Baseball Field Campbell 2012-2014 Awaiting Initiation by Agency
Renovate/Expand Baseball Field Campbell 2010-2012 Planning
Repair Structural Heaving Landrum and Fine Arts Campbell 2012-2014 Awaiting Initiation by Agency
Repair University Drive Parking Garage Campbell 2010-2012 Complete/In Warranty 100 08/24/11 08/20/11
Replace Callahan Roof Campbell 2012-2014 Awaiting Initiation by Agency
Replace Health Center and Regents Hall Roofs Campbell 2012-2014 Awaiting Initiation by Agency
Restore Albright Health Center Roof Campbell 2010-2012 Planning

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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